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Docket No. 217 — Development and Management Plan Inspection

Northeast Utilities Service Company Certificate of Environmental Compatibility and Public Need for the
construction of a 345-kV electric transmission line and reconstruction of an existing 115-kV electric
transmission line between Connecticut Light and Power Company’s Plumtree Substation in Bethel, through
the towns of Redding, Weston, and Wilton, and to the Norwalk Substation in Norwalk, Connecticut.

Date: October 27, 2005
Inspector: Brian Sakidovitch
Location: 345kV Underground Route
Storm/

Rain Event: An additional 1.8” of rain fell over 10/24-10/25 bringing October’s total rainfall to
15 inches which is an 11-inch departure from the average.

Areas of Inspection

Observation

Recommended Action

Vault Openings and Trench
Construction

- Trenching, pipe installation,
and sawcutting operations
continue in several locations
along Rt. 7 in Wilton during
the night including near Allens
Meadow. 10/27/05

- Trenching and pipe
installation, continued during
the day along Umpawaug
Road which is closed to
through traffic. 10/5-10/27/05

-The jack and bore near Allens
Meadows Park is nearly
complete. The northern
(receiving) pit is almost
complete and the turbidity
issues have lessened. 10/27/05

- The Horizontal Direction
Drill at School Rd. is in better
shape following the repairs
made late last week. 10/27/05

- Vault work had occurred in
the Rt. 107/7 intersection
island. 10/27/05

-More of the work noted is
just off the roadway edge and
seems contained for the most
part but there are a few issues
that require attention.
Continue to provide attention
to any off- road areas that
need restoration. Continue
providing good “house-
keeping” along the roadways.
10/27/05

-Erosion controls were down
in some spots due to active
work but will be repaired.
10/27/05

-See erosion control section
for more details. 10/27/05

- See erosion control section
for more details. 10/27/05

Erosion and Sediment
Controls (includes inspection
within 24 hours of a storm

- Reseeding/restoration was
noted in some areas and more
is scheduled for the coming
week. 10/27/05

- Continue to restore disturbed
areas in the appropriate time
frame as per the D&M plan.
10/27/05
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Areas of Inspection

Observation

Recommended Action

event)

Erosion and Sediment
Controls
(continued)

Route 7

- Attempt to control all catch
basins as well as outlet points
off the road when work is in
the vicinity. Haybales were
observed in some catch basins
at the time of inspection.
10/27/05

- Silt fence was pushed down
at the base of slope near #475
Rt 7 at Olmstead Hill Rd.
Some disturbance was
adjacent on the side of the
road. 10/5-10/27/05

-The northern (receiving) pit
at the jack and bore is being
backfilled and the use of the
settling basin is winding
down. 10/27/05

-The silt fence on the northern
side of the stream was down
as a result of the active work.
10/27/05

-Sediment accumulation was
noted in the stream at the
outlet and near the bridge
culvert and this will need to be
removed now that work is
done. 10/27/05

- At the HDD, the low
detention area with the stone
berm and haybales at the
perimeter was still
functioning. Controls beyond
the basin were slightly
degraded. 10/27/05

- Sediment accumulations had
been removed from the
wetland and channels
effectively. 10/27/05

- Make sure that haybales are
placed in the catch basins
during the nightwork and
continue to maintain them.
Filter fabric is also an
accepted measure if haybales
are difficult to maintain.
10/27/05

-Repair and maintain fence or
provide restoration as needed.
10/27/05

-Issues here are lessened due
to closing up the area. The
town will be using the basin
for a sewer project so it will
remain in place. 10/27/05

- The fence will be restored
when the backfill work is
complete. 10/27/05

-The least impacting way to
remove the sediment is likely
by hand/shovel. It should be
done carefully and with the
instream controls in place.
10/27/05

-Continuing to repair all
erosion control lines, will
provide additional barriers to
sediment. 10/27/05

- Continue to monitor for any
future breakouts
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Areas of Inspection

Observation

Recommended Action

Erosion and Sediment
Controls
(continued)

Rt. 107 Daywork

- A portion of the site where
brush clearing, disturbance
and stone piling occurred to
the east needed to be
encompassed in more silt
fence. 10/19-10/27/05

- Catch basin protection was
not noted near the vault
installation at the Rt. 107/7
intersection or the roadside
work near Allens Meadow
(north of the high school)

- Landowner activities by the
storage area near #848 (Rt.7)
have again resulted in some
downed silt fence and
sediment into the adjacent
wetland swale. 10/27/05

- BSC did note haybales on
most catch basins along
Umpawaug Rd. but some
areas required more. 10/27/05
- Vac trucks have been used
but some sediment was noted
on the edge of the roadway.
1027/05

- The wet swale near Parsons
Lane had been placed with
haybale check dams and the
haybale remained in place at
the end of the swale. 10/27/05

- A storage area just at the
Umpawaug Rd./Rt. 107
intersection needs additional
silt fence to encompass the
disturbed area. 10/13-10/27/05

- Work near the Diamond Hill
Rd. end of Umpawaug Rd. had
some small stockpiles/bare
soil without controls.10/27/05

- Extend the silt fence to
enclose this piece. 10/27/05

- Install haybales or filter
fabric in both locations as
there was muddy, disturbed
soil noted here. 10/27/05

- In general, catch basins
should also be cleaned
regularly and roadways swept
of sediment attributed to the
project. 10/19/05

-Restore the area with grading
(including the original
channel) seed and mulch when
work is done here. 10/27/05

- Install additional fence as
needed. 10/27/05

- The area should be placed
with controls as it is
immediately upgradient from a
swale. 10/27/05

Adjacent Wetlands and
Waterways

-At the jack and bore near
Allens Meadow Park, the
stream has some remaining.

- Hand shoveling is likely the
best solution but very careful
vac truck use may be an
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Areas of Inspection

Observation

Recommended Action

accumulated sediment.
10/27/05

- The accumulated sediment
had been removed well from
the wetlands beyond the HDD
work. 10/27/05

option depending on the
amount of sediment. 10/27/05

- Continue to monitor.
10/27/05

Staging, Storage, and Parking
Areas

- The silt fence at the
equipment storage yard
located on property south of
the Rt. 7 &107 intersection is
down in some of the areas
closest to the road due to
landowner activities. 10/27/05

-Additional silt fence is
required at the School Rd.
HDD area along the eastern
side to encompass the
disturbed area and brush piles
with an additional barrier.
10/19-10/27/05

- The racquet club storage
yard is very active with a lot
of materials. Make sure inlets
here are protected.

- In general, materials should
be placed appropriately in
storage areas or immediately
adjacent to work each night.
No potentially spillable
materials should be left behind
or out overnight. 10/27/05

-Install the additional fence as
soon as possible. 10/27/05

- Keep within the limits of the
yard and don’t encroach into
the brush. 10/27/05

Soils

- Most soils along the project
route are being trucked to a
waste facility in Danbury for
storage and eventual disposal.
However, any soils from the
work in Redding which meet
the RSR levels are being used
in the landfill as daily cover.

- Backfill soils are allowed to
be stored along Umpawaug
Rd. but only for the day. If
stored longer, silt fence must
be installed. 10/5-10/27/05

- Small stockpiles were noted
here at the Diamond Hill end
and need silt
fence/controls.10/27/05

- Soils appear to be handled
appropriately. 10/27/05

- The DPW may request some
of the soil for roadside work if
soil tests results are
appropriate. 10/5-10/27/05

State species of concern,
threatened and endangered
species

- No species of concern are
located in this area of
construction.

- N/A
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Areas of Inspection

Observation

Recommended Action

Vegetative clearing limits
(including trees to save or
danger trees noted)

-Restoration is planned for the
coming week in additional
locations. 10/27/05

- Attend to disturbed areas in
the appropriate time frames.
10/27/05

-Dewatering that occurs within

- |t could be determined

Dewatering the trench work along Rt. 107 | whether the watershed basin is
and Rt. 7, and Umpawaug Rd. | stressed due to removal of the
is being directed to a frac tank | groundwater.
truck.

-The basin will be used for a
-The jack and bore is almost town sewer project following
completed and dewatering is the completion of the 345kV
not required to the same extent | work here. 10/27/05
it had been. 10/27/05
- No blasting is occurring on - None at this time.
Blasting site at this time.

Spills and Material Storage

- In general, make sure that
glues, asphalt components and
other materials are stored well
overnight and not left out
along the roadway. Materials
had been stored well at this
inspection. 10/27/05

- The contractors should
remain vigilant about securing
and handling fuel containers.
- Continue to keep all vehicles
maintained well (i.e. no
apparent fluid leaks) if they
will be used or stored on site.
- Check equipment status on a
regular basis and keep spill
kits on hand.

- Report spills immediately,
even if they are being
controlled.

Additional
Observations

- Adjacent work on the
roadway has resulted in some
observed damage to cable
guardrails on Rt. 107. 9/29-
10/27/05

Next likely scheduled
inspection:

Wednesday, November 2, 2005

I have personally examined and am familiar with the information submitted in this document and
all attachments and certify that based on reasonable investigation, including my inquiry of those

individuals responsible for obtaining the information, the submitted information is true, accurate
and complete to the best of my knowledge and belief, and | understand that any false statements

made in this document or its attachments may be punishable as a criminal offense in accordance

with Section 22a-6 under Section 53a-157 of the Connecticut General Statutes.
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Inspector’s Signature: Diana Walden for Brian Sakidovitch
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345kV (Umpawaug Rd Daywork): The photo on the left shows some sediment along the edge of
the road which should be contained. The photo on the right shows haybale check dams placed in
the wet swale. Continue to regrade any ruts heg_e_. 10/27/05
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View of the trenching operation along Umpawaug Rd. Be sure to place all stockpiles back within
the trench at the end of the day. Otherwise, silt fence is needed at their base. 10/27/05




345kV The photo on the left shows work continuing along Umpawaug near the Diamond Hill Rd.
intersection. Erosion controls should be installed, especially downgradient of the stockpile. Photo
on the right shows work around the vault in the island between Rt. 7 and 107. 10/27/05

APy TR A
345kV (Route 7): Photo on the left shows a swale across from #848 Rt. 7 near the storage yard that
has sediment accumulation. It is unsure whether this is from the project or something else. Photo
on the right shows silt fence down at the same storage yard. 10/27/05
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: Overall view of the settling basin where conditions have remained fairly
constant since repairs were made last week. 10/27/05

345kV (Wilton HS)

The northern receiving pit was being backfilled at the time. Erosion controls were knocked down
during the work but will be repaired. 10/27/05




345kV Horizontal Directional ore operation under the detention area that was

built and placed with stone to hold any stormwater that runs through the area. Further views of the
haybale and berm line. 10/27/05

Photo on the left shows an area behind the berm and haybale line where repair to the additional
erosion controls would add further barriers to sediment in the wetland. Photo on the right shows
where stone and brush piles were placed beyond the erosion controls and should be pulled back on
site. 10/27/05




